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Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 13th & 14th ESW welds. They are on the skewed T joints that
connect shear plate b1W to the South & West shafts. The following is a list of activities at this location:
- Equipment was rearranged on the 13m platform.
- Access ladders were attached with temporary attachment welds.
- Unistruts for the cooling shoe clamps were attached to both sides of the weld joint.
- Blocks were welded into place at the starting sump.
- Run-off tabs were welded at the top of the weld joint.

*********
9m external diaphragm welding:
- There was no welding on the 9m external diaphragms today as the welders were pulled to work on OBG.

*********
Meetings:
I attended the weekly safety meeting from 08:00 until 08:30.

I attended the Team Tower meeting from 10:00 until 10:30. Attending were Mark MacDonald from ABF,
and Mark Woods and myself from Caltrans. The following topics were discussed:

- Punchlist work: ABF plans to have one crew continue to work on Tower punchlist items.

- Tower head trial fit: After the Tower head trial fit is done, the head will be shipped to Oregon for welding
of the parapet wall at the top. MacDonald asked if we could look into the ZPMC punchlist item #440 to see
if we are going to want additional weld added to the fillet welds. ABF would like to know soon because this
work would be done in the shop if needed.

- Paint: Work will begin next week for painting the facades. The access for doing touch-up paint repairs
on skins C & D will be from spider baskets hung from the underside of the splice platforms.

*********
Tower head:
After the Team Tower meeting, ABF Engineer Paul Fikse and I went to measure the fillet weld sizes on the
Tower head CDF diaphragms. We measured them in all 4 shafts, and then I compiled the information and
emailed it to Mark Woods.
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Also, I received an email from Sean Eagan of CT-China, and he stated that the information on the
measurements of these fillet weld root gaps could not be found by ABF or ZPMC.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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